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DORAL MEADOW PARK

Milestones
Milestones
DM     900 Project Time to Complete 926* 32 05NOV99A 18MAY02

Planning
Planning
DM    1105 General Plan  (Complete) 13 100 24AUG99A

Access Control
Design
DM     962 Design 30 0 30OCT00* 28NOV00

Dry-Run  & Bldg. Depart. Review
DM    1102 Dry-Run Of Project Design 30 0 29NOV00 28DEC00

Bid & Award Cycle
DM    1002 Bid & Award 30 0 29DEC00 27JAN01

Construction
DM    1007 Construction of Project 60 0 28JAN01 28MAR01

Playground
Planning
DM    1010 TBA (Funding) 1 0 19MAY02 19MAY02

Ball Fields, Parking Lot & Irrigation
Dry-Run  & Bldg. Depart. Review
DM    1101 Obtain Permit & SFWM Review 123 74 05NOV99A 30SEP00

Construction
DM    1006 Construction of Project 118 0 01OCT00 26JAN01

Field Center & Site Improvements
Design
DM     960 Site Design 101 0 30SEP00* 08JAN01

Dry-Run  & Bldg. Depart. Review
DM    1100 Dry-Run Of Project Design 90 0 09JAN01 08APR01

Bid & Award Cycle
DM    1000 Bid & Award 135 0 09APR01 21AUG01

Construction
DM    1005 Construction of Project 270 0 22AUG01 18MAY02

Parking Lot & Soccer Field Lighting
Design
DM    1500 Design 101 0 30SEP00 08JAN01

Dry-Run  & Bldg. Depart. Review
DM    1510 Dry-Run Of Project Design 90 0 09JAN01 08APR01
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  (By Lennar)

To be applied to field center scope
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Start Date 31JUL00
Finish Date 19MAY02
Data Date 30AUG00
Run Date 27SEP00 10:25
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Bid & Award Cycle
DM    1520 Bid & Award 135 0 09APR01 21AUG01

Construction
DM    1530 Construction of Project 270 0 22AUG01 18MAY02
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Start Date 31JUL00
Finish Date 19MAY02
Data Date 30AUG00
Run Date 27SEP00 10:25

MIAMI-DADE PARK & RECREATION DEPARTMENT Sheet 2 of 2


